
 

20 Custom House Street, Suite 800, Boston, MA 02110 www.environcorp.com 
Tel: +1 617.946.6100 Fax: +1 617.946.3229 

December 10, 2012 
 
Ms. Kristine Matzko 
Remedial Project Manager (3HS21) 
U.S. EPA Region III 
1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 
 
Re: Metal Bank Cottman Avenue NPL Site 

Monthly Report due December 10, 2012 
Reporting Period: November 1 through November 30, 2012 

 
  
Dear Ms. Matzko: 

As provided in Paragraph 31 of the Utility Consent Decree, and on behalf of the 
Cottman Avenue PRP Group, Environ Corporation as the Supervising Contractor is 
submitting to USEPA three copies of a written monthly progress report.  Copies of the 
monthly progress reports are attached to this letter.  

Please contact me (617.946.6115) if you need additional information regarding this 
submission. 

Very truly yours, 

ENVIRON International Corporation 

Joseph P. Vitale, PE 
Project Director 
 

cc: Cottman Avenue PRP Group 
 Steering and Technical Committees 
 Dan J. Jordanger, Esquire 
 
Enclosures 
3329202 
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Name:  Joseph P. Vitale (ENVIRON) Title: Project Director 

Telephone No.:  (617) 946-6115 Telefax No.:  (617) 946-3229  

Reporting Period:   November 1 through November 31, 2012 

(a) Describe the actions, including submittal of work plans and other deliverables, which 

have been taken toward achieving compliance with the Consent Decree during the 

previous month: 

Actions or Deliverables                    Dates Performed or Submitted 

Post-Hurricane Sandy Inspection 11/1/2012 

Benthic Community Survey 11/5/2012 

Sheet Pile Wall Inspection 11/27/2012 

   

 

(b) List summaries of inspections, sampling, testing, and other data received or generated 

in the previous month, and when possible, attach the documentation to this report: 

 

  Submittals  Dates Performed   Attached/Separate Cover 

Post-Hurricane Sandy 

Inspection 

11/1/2012 Attached this report to the 

previous monthly report 

(October 2012) 

   

   

(c) Describe all actions, including, but not limited to, data collection and implementation of 

work plans, which are scheduled for the next month and provide other information 

relating to the progress of work: 

The current 2-month look-ahead schedule for LTM and O&M is as follows: 

 

LTM Activities              Start Date      Anticipated Completion Date 

Benthic Community Survey Report 12/7/2012 12/31/2012 

Complete Minor Site Repairs 

(cutting vegetation outside the 

fence line, adding safety fence 

adjacent to Building 7, and filling 

gaps below fence at western 

drainage swale 

Week of December 

7th 

Week of December 7th 

Validated Fish Study results 8/13/2012 12/23/2012 

Retrieve Buoys for Winter Storage Week of 12/10/2012 Week of 12/10/2012 

Sheet Pile Wall Inspection Report 12/14/2012 12/31/2012 
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(d) Include information that may affect the future schedule for implementation of the 

Work, and a description of efforts made to mitigate those delays or anticipated delays: 

 As stated in the previous monthly report, we are delaying herbicide application until 

spring of 2013 following the schedule presented in the Invasive Species Control Plan.   

 

(e) Include any modifications to the work plans or other schedules that the Utility PRP 

Group has proposed to EPA or that have been approved by EPA: 

 None 

(f) Describe all activities undertaken in support of the Community Relations Plan 

during the previous month and those to be undertaken in the next month: 

 None 

 

 

 

 

 

 

 

 

 

 

 

 

 


